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May 16, 2016 

RECEIVED 
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SUPERFUND D!V, 
REMEDIAL BRANCH 

(6SF-R) 

Mr. Gary Miller 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: San Jacinto River Waste Pits Superfund Site 
TCRA Monthly Report No. 052 April 2016-May 2016 
U.S. EPA Region 6, CERCLA Docket No. 06-12-10 

Project Number: 150557-01 

Dear Mr. Miller: 

Attached please find TCRA Monthly Report No. 052 April 2016-May 2016. 

This report was prepared on behalf of the International Paper Company and McCinnes 
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 
Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or 
email me at dkeith@anchorqea.com. 

Sincerely, 

John P. Laplante for David C. Keith 
Project Coordinator 

cc: Anne Foster, USEPA 
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San Jacinto River vyaste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Chahnelview, Texas 

This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, 
Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the 
requirements for a Time Critical Removal Action (TCRA). The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC). This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project. Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the 
AOC. USEPA granted approval of this requested change on January 18, 2012. 

A. Summary of Work Performed - Dates: April 2016-Mav 2016 

The Respondents and Anchor QEA completed work on the following tasks: 

• Submitted TCRA Monthly Progress Report No. 051 on April 15, 2016. 
• Continued to evaluate potential additional enhancements to the TCRA armored 

cap. 
• Prepared and submitted TCRA Armored Cap Probing and Maintenance 

Completion Report on April 19, 2016. 
• Conducted visual inspections of the Site following flooding that occurred in 

Houston during the week of April 18, 2016. No cap damage was noted as a 
result of the flooding. Results of the visual inspection were reported to USEPA 
via email on April 26, 2016. 

• Completed installation of permanent perimeter buoys around TCRA Site on May 
3, 2016, in accordance with USEPA approved plan. 

• Conducted a teleconference on May 3, 2016 with USEPA, U.S. Army Corps of 
Engineers (USACE), and Anchor QEA to discuss Anchor QEA observations of the 
cap during December 2015 probing and maintenance event. 

• Escorted USEPA during their visual inspection of the armored cap conducted on 
May 4, 2016. 

B. Summary of Aeencv Communications 
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are 
summarized in the attached Table 1. 

C. Summary of Sampling Results 
None for this report. 
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D. Problems. Delavs. and Solutions 
Removal Action Completion Report (RACR) 
Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the 
RACR. Prior to receiving the July 24 Letter, Respondents had not received the May 22 
Letter in accordance with the requirements of the AOC. The subsequently emailed 
version of the May 22 Letter refers to USEPA's decision to disapprove the draft final 
RACR and issue the RACR in final form with revisions that USEPA had requested be 
made in the RACR, but that Respondents had declined to make, for reasons detailed 
in correspondence with USEPA dated March 8, 2012. On August 15, 2012, the 
Respondents received a copy of the final RACR in the form issued by USEPA. 

Pursuant to an email from USEPA's counsel dated August 10,2012, USEPA extended the 
time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was for a period of 60 
days from the date on which Respondents and USEPA met to discuss this issue and 
issues related to stipulated penalties in general. That meeting took place on October 9, 
2012. On various occasions, USEPA has agreed to further extend the deadline. The 
most recent extension is until the date that is ten (10) days after USEPA's issuance of its 
proposed plan for the Site for public comment. 

Notices of Violation 
Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, 
they submitted an additional notice of dispute to USEPA with respect to USEPA's Notice 
of Violation dated March 3, 2011, and certain statements contained in two other letters 
from USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated 
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to 
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September 
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter 
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in 
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5, 2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14, 2011, 
several weeks ahead of the original schedule for its substantial completion. 
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Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that 
contains a list of potential violations based on previously issued NOVs. In addition, the 
July 24 Letter identifies a violation that is described as having been "identified in 
USEPA's Letter to Respondents dated May 22, 2012." Prior to receiving the July 24 
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend 
the time for Respondents to invoke dispute resolution with respect to the matters 
addressed in the May 22 Letter, as described in the Section of this Report regarding the 
RACR. 

Access Issues 
USEPA had agreed to extend the deadline it had set for Respondents to obtain access 
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, 
USEPA's counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access. In an email dated October 7, 2011, SJRF's Vice-
President, Brian Darnell, stated that Respondents could access portions of the SJRF's 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property. Respondents 
reviewed those conditions and responded to Mr. Darnell's October 14, 2011 email, by 
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 
email, and given that the Respondents do not currently anticipate a need for access to 
the SJRF's property, have deferred a response to the issues raised in the email. 
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF's property. USEPA had raised questions 
regarding a submission made by MIMC's counsel on September 30, 2011, regarding 
access issues with respect to the western boundary of the impoundments. Counsel for 
both of the Respondents have made submissions to USEPA in response. 

SJRF Operations 
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC. 



TCRA Monthly Report No. 052 
Submitted May 16,2016 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Channelvlew, Texas 

Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to 
Respondents' counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 
that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. 
Respondent's submitted correspondence dated March 8, 2012, to USEPA on the 
Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 
armored cap. The March 8, 2012 correspondence included Respondents' comments on 
the SJRF Draft SAP. On May 1, 2012, Respondents' counsel were informed by USEPA's 
counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 2012, 
USEPA's counsel provided Respondents' counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution 
Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA 
forwarded Respondents' Project Coordinator a copy of USEPA's June 12, 2012 
correspondence with the SJRF pursuant to which it transmitted to SJRF its comments on 
the SJRF Draft SAP. On September 17, 2012, USEPA forwarded to Respondents the 
Revised SJRF SAP. USEPA subsequently confirmed that the Respondents could submit 
comments on the Revised SJRF SAP. On January 2, 2013, Respondents submitted to 
USEPA, via email, their comments regarding the Revised SJRF SAP. Respondents intend 
to continue to work with USEPA on this issue. 

TCRA Cap Maintenance 
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible 
geotextile was noted in discrete locations near the top of the western berm. The 
Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012, 
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations. 

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair 
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents' contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance 
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012. 
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012. 
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In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap's design, construction, and current condition. Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31,2012 letter from 
Valmichael Leos. On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents' Project Manager. A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter. Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
making a formal written request for a meeting in a letter dated January 2, 2013. The 
meeting was held on January 16, 2013. As requested by USEPA and discussed during 
the January 16, 2013 meeting. Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction. By email dated 
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design. 
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted 
additional follow-up technical questions to the Respondents via an email dated May 10, 
2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to 
the questions contained in the May 1 Letter and the May 10, 2013, email. 

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a 
maintenance issue identified as part of the quarterly inspection of the TCRA cap 
required by the OMM Plan. Additional communications with Mr. Leos took place with 
respect to additional inspection activities and maintenance issues. In accordance with 
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to 
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The 
Respondents' contractor, USA Environment, LP, mobilized to the TCRA Site on January 
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence 
maintenance activity on February 6, 2013. The Respondents prepared a TCRA 
Maintenance Completion Report to document these activities and submitted the report 
to USEPA on February 15, 2013. 

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's 
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled 
"Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits," and requested that Respondents prepare a work plan with respect 
to certain matters addressed in the Report. In response to USEPA's request. 
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Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement 
Work Plan. On January 10, 2014, USERA approved the TCRA Enhancement Work Plan. 
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014. 

E. Projected Work for the Next 2 Months - Mav 2016-Juiv 2016 
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 
months: 

• Continue to work with USEPA, if necessary, to address impacts of the SJRF's 
operations. 

• Continue to work with USEPA, as necessary, on issues related to USEPA's May 22 
Letter and July 24,Letter. 

• Continue.to analyze USEPA underwater inspection team notes/report regarding 
the December 9 and 10,2015 inspection, as well as any notes/report being 
developed for subsequent 2016 armored cap inspections. 

• Continue to evaluate and propose to USEPA additional enhancements to the 
TCRA armored cap. 

• Review USACE cap damage assessment report and necessary follow-up actions 
identified in that report. 

• Respond to notifications, if any, with respect to the monitoring system installed 
with respect to activities in the vicinity of the TCRA armored cap. 

• Prepare and submit TCRA Quarterly Inspection Report - April 2016. 

F. Schedule 
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10, 2011. The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for 
these materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP. 
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP. 

A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the 
updated project construction schedule pursuant to USEPA's direction, and it further 
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revised and updated the schedule presented and submitted to USERA at a January 31, 
2011 meeting. On March 3, 2011, USERA provided a letter indicating the proposed 
schedule was not approved and.invited Respondents to request a meeting with USERA if 
desired. A meeting with USERA regarding the schedule took place on March 24, 2011, 
and based on that meeting, the Respondents did not submit a revised schedule. USERA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011. Respondents note that the USERA's August 5, 2011 letter (received by them 
on August 11, 2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule. As noted above. Respondents on September 9, 
2011 submitted a notice of dispute to USERA with respect to the August 5, 2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
deadlines. 

Table 2 presents a summary list of the major cap construction elements and their dates 
of completion. Riease note; that the tasks set out in Table 2 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
approved schedule is out of date. In addition, the material designations referred to 
below are based on the approved Revised RAWR, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule. 

Table 2 
Summary of Cap Construction Elements 

Task Date Completed 
Water-side geotextile placement May 16, 2011 
Water-side placement of Cap A material May 19, 2011 
Water-side placement of Cap C material May 13, 2011 
Water-side placement of Cap D material May 16, 2011 
Clearing and grubbing of VVestern Cell April 8, 2011 
Stabilization of Western Cell May 17, 2011 
Land-side granular fill placement in Western Cell May 24, 2011 
Land-side LLDRE placement in Western Cell June 1, 2011 
Land-side placement of Cap A material^ May 19, 2011 
Land-side placement of Cap B/C material June 24, 2011 
Land-side placement of Cap D material July 12, 2011 

A rock was originally going to be placed to complete the work in this area 
I portion of the Western Cell in which Cap 
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Prepared by: 
John P. Laplante /for/ 
David C. Keith, Project Coordinator 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/1/2010 Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action 11/8/2010 TCRA Work Plan Approval with Modifications 

11/1/2010 Report on Respondents' best efforts to obtain 
access 

11/2/2010 Letter from B Nann regarding access 

11/9/2010 Memorandum - Review of Geomembrane 
Comments 

11/9/2010 Email from B Nann to Axe/lnglin requesting conference call on November 15,2010 
reaardinq TCRA access issues 

11/11/2010 Draft Pre-construction Meetinn Anenda 
11/11/2010 Final Removal Action Work Plan (RAWP) for Time 

Critical Removal Action 
11/12/2010 Letter to EPA regarding access 

11/15/2010 Conference call witti EPA B Nann regarding 
access 

Conference call to discuss the technical memorandum 
about water access versus land access to the TCRA Site 
B Nann stated that FtAWP approval ocainad 11/8/2010 

11/15/2010 TCFW Weekly Progress Report 001 email from J 
Laplante to V Laos and five liard copies 

11/16/2010 Manne Access memo email from D Keitti to 
USEPAC Sanchez 

Email to USEPA technical team regarding issues related 
to water-onlv access to the TCRA site 

11/18/2010 Email from B Nann to Respondents regarding meeting with Sam Coleman regarding 
access bv water 

11/17/2010 
Teleconference between D Keith and C Sanchez 
and V Leos to discuss the 11/18 technical 
meeting at USEPA regarding site access 

11/17/2010 Email from B Nann to Respondents and TxDOT regarding meeting in Dallas on 
access Issues 

11/17/2010 Email from IP counsel to B Nann transmitting 
draft TxDOT license agreement 

11/17/2010 
Emails from IP and MIMC counsel to B Nann 
regarding meeting with Sam Coleman regarding 
access 

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues Meeting took place 
11/18/2010 

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate 

11/22/2010 TCRA Weekly Progress Report 002 email from J 
Laplante to V Leos and 5 hard copies 

11/22/2010 Financial assurance submission by IP with respect 
to tlie revised TCRA financial assurance amount 

11/23/2010 Submitted Notice of Start of Constroction letter to 
USEPA 

11/23/2010 
Prepared and submitted Request for State 
Historic Preservation Officer Consultation Form 
and supplemental information to Mark Wolfe, 
State Historic Preservation Officer 

11/29/2010 TCRA Weekly Progress Report 003 email from 
W MearstoV Leos and 5 hard copies 

11/30/2010 
Submitted Request for Section 401 of the CWA 
Consultation Review to S Rellly of TCEQ, with 
copvtoV Leos 

11/30/2010 
Preliminary (unvalidated) Big Star property 
chemistry data submitted to V Leos by D Keith 
via email 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/30/2010 Email from V Laos of USEPA regarding status of preliminary data from Big Star soJ 
samolinq 

11/30/2010 Email from B Nann of USEPA to Respondents' counsel regarding the status of the 
Bio Star samolinq results 

11/30/2010 
Submitted proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B 
Nannof USEPA 

11/30/2010 

Submitted letter to EPA describing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access 

12/3/2010 

12/1/2010 

Email from MIMC's counsel on behalf of 
Respondents to B Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample 
results 

12/1/2010 Email to V Laos from Project Coordinator 
uodatinq Biq Star soli sampling data 

12/2/2010 
Email from B Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big StaTs sample results and scheduling of conference call to discuss access 
issues 

12/2/2010 
Email from IP Counsel on behalf of Respondents' 
to B Nann and S Coleman regarding obstacles 
to obtaining access from Big Star and TxDOT 

12/3/2010 

12/3/2010 Email from B Nann to Respondents' counsel and S Coleman responding to 
Respondents' December 2, 2010 emaD regarding obstacles to obtaining access 

12«/2010 
Email from IP counsel on behalf of Respondents' 
toB Nann and S Coleman responding to EPA's 
December 3. 2010 email regarding access issues 

12/3/2010 Letter from USEPA responding to Respondents' November 30, 2010 letter 
reqardinq best efforts, denvinq extension of time to obtain access 

12/6/2010 TCRA Weekly Progress Report 004 email from J 
LaplantetoV Laos and five hard copies 

12/6/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Biq Star as PRP 

12/6/2010 
Email from IP counsel to B Nann of behalf of 
Respondents' regarding van der Horst Site access 
aqreement 

12/6/2010 Email from B Nann to Respondents' counsel regarding van der Horst access 
agreement 

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement 

12/6/2010 
EmaD from B Nann to Respondents' counsel 
regarding scheduling of conference call on access 
Issues 

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7. 2010 

12/6/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann regarding proposed Big Star lease 
terms 

12/6/2010 
EmaH from IP counsel on behalf of Respondents' 
to B Nann regarding signed access agreement 
with Big Star for Installation of Phase II fencing 

12/7/2010 Email from B Nann stating USEPA's approval of Big Star property as a laydown 
area 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

12/7/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease 

12/7/2010 Email from B Nann to Respondents' counsel regarding her call to Big Star attorney 

12/7/2010 Email from B Nann regarding status of proposed TxDOT access agreement 
language 

12/7/2010 
Emails to B Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement 

12/7/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann regarding status of her conversation 
with Big Star counsel 

12/8/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
status 

12/8/2010 
Email to B Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star 
access issues 

12/8/2010 
Email to Big Star counsel and B Nann from IP 
counsel on behalf of Respondents' regarding 
status of lease 

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT 

12/8/2010 
Email from IP counsel to USEPA counsel for van 
der Horst site regarding access agreement with 
TxDOT 

12/9/2010 EmanfromA Shafer (MIMC) to V LeosandS 
Tzhone requesting guidance regarding sign size 

12/9/2010 Email from USEPA V Leos with a copy of USEPA Pollution Report (POLREP) for 
the TCRA 

12/10/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access Issues 

12/10/2010 
Email to B Nann from IP counsel on behalf of 
Respondents' asking If B Nann vrould schedule a 
conference call between Big Star, USEPA, and 
Resoondents' counsel 

12/10/2010 Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP 

12/13/2010 TCRA Weekly Progress Report 005 email from J 
Laplante to V 1 ens and five hard copies 

12/13/2010 
Email to B Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and 
TxDOT access Issues 

12/15/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big StaTs position on 
lease 

12/16/2010 Email from B Nann regarding Big Star's demand for a release of all claims 

12/17/2010 
Email to B Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and reouestmo EPA's assistance 

12/17/2010 
Email to B Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

12/20/2010 TCRA Weekly Progress Report 006 email from J 
Laplante to V Leos and five hard copies 

12/21/2010 

Email to B Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
ooportunitv to discuss same 

12/23/2010 Letter from USEPA V Leos to Respondents regarding TxDOT access 

12/27/2010 TCRA Weekly Progress Report 007 email from J 
Laplante to V Leos and five hard copies 

12/27/2010 

Email to Respondents' counsel from B Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010) 

12/30/2010 Letter from USEPA V Leos to Respondents In regarding TxDOT access, as follow-
up to USEPA letter dated 12/23/2010 

12/30/2010 
Letter to V Leos of USEPA from MIMC counsel 
on behalf of Respondents In response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and 
initial force majeure notice 

1/3/2011 TCRA Weekly Progress Report 008 email from J 
Laplante to V Leos and five hard copies 

1/4/2011 
Email to USEPA from D ShaferofMIMC 
regarding delivery of TCRA financial assurance 
instruments to EPA on 11/19/2010 

1/4/2011 Letter to V 1 ens of USEPA from MIMC counsel 
regarding force majeure event 

1/4/2011 
Letter to V Leos of USEPA from IP counsel 
joining in MIMC's letter dated 1/4/2011 regarding 
force majeure event 

1/4/2011 
Memorandum to V Leos of USEPA on the 
Evaluation of tfie Potential Change in Water 
Surface Elevation Due to the Placement of the 
Capping Remedy 

1/4/2011 Letter to MIMC from V Leos of USEPA regarding financial assurance 

1/5/2011 
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice 
offeree majeure 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

Undated 
Letter to Respondents' Project C>oordinator from V Leos regarding USEPA's site 
Inspection of December 8, 2010 and upcoming scheduled work activities The letter 
was received on 1/6/2011 

1/6/2011 Email to D Shafer of MIMC from B Werner of USEPA regarding need for duplicates 
of TCRA financial assurance instruments 

1/6/2011 
EmanfromD Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011 

1/7/2011 Email from V Leos of USEPA stating that representatives from Harris County and 
TCEQ and himself would be visiting the Site on 1/7/2011 

1/10/2011 TCRA Weekly Progress Report 009 email from J 
Laptante to V Leos and five hard copies 

1/12/2011 

Email to B Nann of USEPA from MIMC's counsel 
on behalf of Respondents regarding TxDOT and 
Big Star access Issues and Big Star's prospective 
status as a PRP 

1/13/2011 
Email from B Nann of USEPA to Respondents' counsel (In response to 1/12/2011 
email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown 
area, and Big Star's status as PRP -

1/13/2011 
Email from IP's counsel to B Nann of USEPA 
responding to her 1/13/2011 email regarding 
TxDOT access negotiations 

1/14/2011 Email from B Nann of USEPA to Respondents' counsel responding to 1/13/2011 
email from IP's counsel regarding TxDOT access negotiations 

1/13/2011 Email from B Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
email from MIMC's counsel) addressing "ability to pay" Issue for Big Star 

1/14/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation 

1/17/2011 TCRA Weekly Progress Report 010 email from J 
Laplante to V Leos and five hard copies 

1/19/2011 EmaD from B Nann of USEPA regarding need to coordinate writh USEPA regarding 
additional plans on TxDOT nght-of-way 

1/19/2011 

Email from MIMC counsel on behalf of 
Respondents to B Nann of USEPA responding to 
her eman of 1/19/2011 regarding additional plans 
for TxDOT right-of-way 

1/19/2011 

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V Leos of USEPA 
regarding proposed plans for the TxDOT nght-of-
way and Intent to submit amendment to §404(bX 1) 
documentation 

1/21/2011 Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter 

1/24/2011 TCRA Weekly Progress Report 011 email from J 
Laplante to V Leos and five hard copies 

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC 

1/24/2011 Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USERA 

Date 
USERA Communication Summary Notes 

1/24/2011 Email from V Leos of USERA to Respondents' Project Coordinator regarding need 
to coordinate all communications through B Nann of USERA 

1/25/2011 

Email from Respondents' Project Coordinator to 
V Leos and B Nann of USERA regarding 
resolution of TxDOT access Issue and desire to 
meet with USERA regarding project schedule 

1/26/2011 
Follow-up email from Respondents' Project 
Conrdinator to V Leos and 8 Nann of USERA 
regarding desire to meet with USERA to discuss 
proiect schedule 

1/26/2011 Email from B Nann of USERA stating that V Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office 

1/27/2011 Email from V Leos of USERA to Respondents' Project Coordinator stating 
willingness of himself and B Nann of USERA to meet to discuss schedule 

1/27/2011 

Submitted to USERA supplemental 401, 404(b)(1) 
and coastal consistency determinations to reflect 
cfranged conditions related to laydown, 
stockpiling, and truck turnaround areas in the 
TxDOT right-of-way on January 27, 2011 

1/27/2011 Letter from Respondents to GAG members 
regarding Site status update 

1/27/2011 

Email from Respondents' Project Coordinator to 
USERA notifying USERA of the posting of an 
Addendum regarding Site Access Modifications 
and a Cultural Resources Addendum to the FTP 
Site 

1/27/2011 
Email from V Leos of USERA to Respondents' Project Coordinator stating that until 
USERA approves modiflcation to Site Plans, Respondents must continue to follow 
existing work plan 

1/28/2011 
Email from V Leos of USERA clarifying his 1/27/2011 email and stating that 
USERA's reviews of Respondents' revised plans do not Impede Respondents' ability 
to continue work at Site 

1/28/2011 
Email from Respondents' Project Coordinator to 
USERA regarding meeting with USERA on 
1/31/2011, including attendees and agenda 

1/28/2011 Email from V Leos of USERA asking that 'Svater access/barge needed for eastern 
pif be added to agenda for 1/31/11 meeting 

1/28/2011 Email from Respondents' Project Coordinator to 
V Leos of USERA confirming addition to agenda 

1/28/2011 
Letter from MIMC's counsel on behalf of 
Respondents to USERA regarding supplement to 
Respondents' force majeure claims 

1/28/2011 Email from B Nann of USERA to Respondents and members of CAC regarding 
status of Site 

1/28/2011 Email from B Nann of USERA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L Starfied and S Coleman of USERA 

1/28/2011 
Email from IP counsel to B Nann of USERA 
stating his understanding that no counsel would be 
present at 1/31/2011 meeting 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

1/31/2011 TCRA Weekly Progress Report 012 email from J 
Laplante to V Leos and five hard copies 

1/31/2011 

Letter from D Keith to V Leos and B Nann 
requesting review and approval of attached 
revised TCRA construction schedule, reiterating 
request for review and approval of 401/404(b)(1) 
documentation relating to changes In TxDOT 
access, and requesting clarification on future 
communications between Respondents and 
USEPA 

1/31/2011 
Email from MIMC counsel to 8 Nann of USEPA 
regarding planned attendees for 1/31/2011 
meeting with L Starfleld, et al of USEPA 

1/31/2011 
Email froiii MIMC counsel to B Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule 

1/31/2011 Emails from B Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
schedule and attendance of legal counsel 

2/1/2011 
USA Environment submittals 1, 2, and 3 
(geotextiles and geomembrane) transmitted via 
email from J Laplante to V Leos and B Nann 

2/2/2011 
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J Laplante 
toV Leos and B Nann 

2/3/2011 

USA Environment submittals 6, 7, 8 and 9 (partial 
stone chemistry results. Armor Cap C and D 
gradation curves, list of subcontractors) 
transmitted via 2 emails from J Laplante to V 
Leos and B Nann 

2/4/2011 
USA Environment submittals 10 and 11 (CWP, 
EPP, SWPPP) transmitted via email from J 
Laplante to V Leos and B Nann 

2/4/2011 
Revised RAWP document transmitted via email 
from J Laplante to V Leos and B Nann for 
review 

2/7/2011 TCRA Weekly Progress Report 013 email from J 
Laplante to V Leos and five hard copies 

2/8/2011 
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J 
Laplante to V Leos and B Nann 

2/8/2011 
Notification of TCRA subcontractors letter sent by 
email and hard copy from J Laplante to V Leos 
and B Nann 

2/10/2011 
Letter from USEPA V Leos to D Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule Instead of the proposed revised 
TCRA schedule 

2/10/2011 
Letter from USEPA V Leos to D Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be inoluded 
In the Addendum 

2/10/2011 Letter from USEPA V Leos to D Keith requesting specific additional detail be 
provided in the proposed revised TCRA schedule 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

2/10/2011 
Email to V Laos of USEPA from D Stiafer of 
MIMC, on behalf of Respondents, regarding 
proposed Administration Site signs 

2/11/2011 EmaP from V Leos of USEPA to Respondents approving Administration Site signs 

2/11/2011 
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J 
LaplantetoV Laos and B Nann 

2/14«011 
TCRA Weekly Progress Report 014 email from J 
Laplante to V 1 ens and 8 Nann and five hard 
copies 

2/14/2011 
Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of 
dispute relative to USEPA's January 14. 2011. 
Notice of Violation 

2/16/2011 , 
V 

Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim 

2/14/2011 J Laplante submitted TCRA Detailed Schedule to 
V Leos and B Nann 

2/15/2011 
J Laplante submitted to V Leos and B Nann 
information on Exclusion Zone and Restricted 
Zone as developed by Respondents' contractor 
USA Environment 

2/16/2011 EmaP from B Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14. 2011. Notice of Violation 

2/18/2011 
J Laplante submitted to V Leos and B Nann 
contact information for the Channelview Volunteer 
Fire Department via email 

2/18/2011 
J Laplante submitted to V Leos and B Nann a 
draft Emergency Contingency Plan, as requested 
bv USEPA. via emaH 

2/22/2011 
TCRA Weekly Progress Report 015 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

2/22/2011 
Submittal via hand delivery of Respondents' 
Notice of Dispute relative to the January 21. 2011 
NOV and the January 24. 2011 NOV 

2/23/2011 
Clarification of RAWP and Schedule Edits email 
from J LaplantetoV Leos and B Nann and five 
hard copies 

3/3/2011 Letter from V Leos approving changes to Removal Action Work Plan, but not 
approving revised construction schedule 

USEPA requested that Respondents schedule a meeting 
immediately jf original schedule completion date of 
September 2.2011 cannot be maintained 

2/23/2011 

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J 
LaplantetoV Leos and B Nann and five hard 
copies 

2/24/2011 Updated Analyte List email from J Laplante to V 
Leos and B Nann 

2/28/2011 
TCRA Weekly Progress Report 016 email from J 
LaplantetoV Leos and B Nann and five hard 
copies 

3/1/2011 

USA Environment Submittals 6a. 12.13a. and 14 -
Approved natural stone and processed concrete 
aggregate chemistry results. Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy 
from J Laplante to V Leos and B Nann 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

3/3/2011 Letter from USEPA V Leos providing update on status of NOVs 

3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC 

3/3/2011 Letter from V Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule 

3/3/2011 Notification of Proposed Non-Hazardous Landfill 
letter from J LaolantetoV Leos 3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V Leos to 

J Laplante 

3/7/2011 
TCRA Weekly Progress Report 017 email from J 
Laplante to V Leos and B Nann and five tiard 
copies 

3/10/2011 

Submittals 17 and 18 - Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and tiard copy 
from J Laplante to V Leos and 8 Nann 

3/11/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Notice of Dispute dated February 14, 2011 

3/14/2011 
TCRA Weekly Progress Report 018 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/17/2011 
Revised Emergency Contingency Plan (ECP) sent 
from J Laplante to V Leos and B Nann via emaD 
and hard copv 

3/18/2011 
Updated Notification of TCRA Subcontractors sent 
from J Laplante to V Leos and B Nann via email 
and hard copv 

3/18/2011 

Submittal via hand delivery of Respondents' 
Notice of Dispute relative to USEPA's February 
16, 2011, rejection of Respondents' force majeure 

3/21/2011 
TCRA Weekly Progress Report 019 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/28/2011 
TCRA Weekly Progress Report 020 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/28/2011 
Letter from USEPA V Leos to D Keith requesting revlston of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease Inclusion of the proposed revised schedule In future weekly reports 

4/4/2011 

TCRA Weekly Progress Report 021 and amended 
Progress Reports No 017, 018, and 019 email 
from J Laplante to V Leos and B Nann and five 
hard copies 

4/8/2011 
Letter from USEPA V Leos to D Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap 
construction activities 

4/11/2011 
TCRA Weekly Progress Report 022 email from J 
Laplante to V Leos and B Nann and five hard 
copies 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

4/14/2011 

Submitted via email from J Laplante to V Leos 
and B Nann approved contractor Submittals 19 
and 20 and Cap Construction Progress Map to V 
Leos and B Nann and five trard copras 

4/15/2011 
Letter from D Keittr to V Leos on behalf of 
Respondents as formal response to USERA 
concerns about displacement of waste sludge 
observed dunna construction activities 

4/15/2011 

Submitted via email trom J Laplante to v Leos 
andB Nann copy of the Emergency Contingency 
Plan Marshalling /\rea figure for the SJRWP 
TCRA to V Leos andB Nann and five hard 

4/18/2011 
TCRA Weekly Progress Report 023 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

4/22/2011 

Letter from J Laplante to V Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debns generated as part of TCfW 
construction activities sent via e-mail and 5 hard 
coDies 

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V Leos to 
J Laplante 

4/25/2011 
TCRA Weekly Progress Report 024 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/2/2011 
TCRA Weekly Progress Report 025 email from J 
Laplante to V Leos and B Nann and five hard 
cooies 

5/2/2011 
Supplemental Work Plan for West Cell Access 
sent via email from J Laplante to V Leos and B 
Nann 

5/3/2011 DRAFT Weather Day schedule sent via email 
from J Laplante to V Leos 

5/5/2011 
Submitted via email from J Laplante to V Leos 
andB Nann approved contractor Submittals 21 
and 22 covenng additional chemistry testing of 
import appreaates 

5/9/2011 
TCRA Weekly Progress Report 026 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/16/2011 
TCRA Weekly Progress Report 027 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/23/2011 
TCRA Weekly Progress Report 028 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/31/2011 
TCRA Weekly Progress Report 029 email from J 
Laplante to V Leos andB Nann and five hard 
cooies 

6/6/2011 
TCRA Weekly Progress Report 030 email from J 
Laplante to V Leos and B Nann and five hard 
cooies 

6/13/2011 
TCRA Weekly Progress Report 031 emaP from J 
Laplante to V Leos and B Nann and five hard 
cooies 

6/16/2011 Provided USEPA-requested electronic survey 
information to V Leos via FTP 
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Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

6/20/2011 
TCRA Weekly Progress Report 032 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

6/27/2011 
TCRA Weekly Progress Report 033 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

7/5/2011 
TCRA Weekly Progress Report 034 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/7/2011 Provided USEPA-requested electronic copy of the 
latest probing map to V Leos from J Laplante 

7/11/2011 
TCRA Weekly Progress Report 035 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/18/2011 
TCRA Weekly Progress Report 038 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

7/25/2011 
TCRA Weekly Progress Report 037 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

8/1/2011 
TCRA Weekly Progress Report 038 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/2/2011 Email from R Brown to V Leos draft Operations. 
Monitonng, and Il4aintenance (OMM) Plan 

8/2/2011 Email from A Foster to Respondents' counsel transmitting draft letters designating 
Respondents as USEPA's representatives for Bia Star access 

8/3/2011 

Email from A Foster to Respondents' counsel transmitting copy of letter from 
USEPA to San Jacinto River Reet regarding its activities at the Site, expressing 
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting 
summary of Respondents' problems in obtaining access from Big Star 

6/3/2011 Email from A Foster to Respondents' counsel regarding fact sheet associated with 
residential sampllno 

8/8/2011 
TCRA Weekly Progress Report 039 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/10/2011 Email from A Foster to Respondents' counsel regarding revised letter of 
desianation 

8/11/2011 Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and 
slaned for on Auoust 11, 2011 

8/15/2011 
TCRA Weekly Progress Report 040 email from J 
Laplante to V Leos and B Nann and five hard 
conies 

8/22/2011 
TCRA Weekly Progress Report 041 email from J 
Laplante to V Leos and B Nann and five hard 
coDies 

8/29/2011 
TCRA Weekly Progress Report 042 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/2/2011 
Submitted DRAFT Removal Action Completion 
Report via email and FTP from D Keith to V 
Leos 

9/8/2011 
TCRA Weekly Progress Report 043 email from J 
Laplante to V Leos and B Nann and five hard 
copies 
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Respondente 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

9/9/2011 

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11,2011 

9/9/2011 
Submitted to USEPA a detailed response to 
USEPA's February 16. 2011 denial of 
Respondents' force majeure claims under the 
AGO 

9/12/2011 
TCRA Weekly Progress Report 044 email from J 
Laplante to V Leos and B Nann and five hard 
cODies 

9/19/2011 
TCRA Weekly Progress Report 045 emaP from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/21/2011 EmaP from Barbara Nann regardino access to the Big Star property 

9/26/2011 
TCRA Weekly Progress Report 046 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/26/2011 
Email from MIMC counsel to Jessica Hernandez 
of USEPA regarding USEPA's request to obtain 
an access agreement with San Jacinto River 
Fleet 

9/28/2011 
EmaP from Jessica Hernandez of USEPA to MIMC counsel regarding documentation 
of access to western waste pit at Site and extension of time of obtain access 
agreement from San Jacinto River Fleet 

9/30/2011 

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's emaP of 
September 28. 2011 

9/30/2011 EmaP from USEPA counsel Barbara Nann to Respondenfs counsel responding to 
MIMC's counsefs emaP of Septemtier 30. 2011 

10/3/2011 
TCfW Weekly Progress Report 047 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/4/2011 
Email from MIMC counsel to USEPA counsel 
responding to September 30. 2011. emaP from B 
Nann of USEPA regarding property survey issue 

10/5/2011 
Email from IP counsel to USEPA counsel joining 
In MIMC counsel's emails of September 30.2011. 
and October 4. 2011. and further addressing 
access issues under the AOC and UAO 

10/6/2011 
EmaP from J Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Reet (SJRF) on October 6. 2011. and need for 
Respondents to continue working to obtain access agreement with SJRF 

10/7/2011 
Email from MIMC counsel to J Hernandez of 
USEPA responding to J Hernandez' emaP of 
October 6. 2011 

10/10/2011 
TCRA Weekly Progress Report 048 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/12/2011 Email from V 1 ens regarding written comments on the Draft Removal Action 
Completion Report (RACR) 
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from USEPA 

Date 
USEPA Communication Summary Notes 

10/13/2011 

Email from MIMC counsel to B Darnell of San 
Jacinto River Fleet (SJRF), witti copy to J 
Hernandez of USEPA, requesting information on 
the access requirements for the restricted areas 
of the SJRF property 

10/21/2011 
TCRA Weekly Progress Report 049 email from J 
Laplante to V 1 eos and B Nann and five hard 
copies 

10/24/2011 
TCF^A Weekly Progress Report 050 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/25/2011 

Memorandum sent to USEPA via email from D 
Keith to V Leos and G Miller reporting security 
fence breach observed on October 24, 2011 
Repairs to fence were completed on October 26, 
2011 

-

10/27/2011 
Email from D Keith to USEPA V Leos and G 
Miller providing photo documentation of 
completion of the penmeter fence repairs 

10/27/2011 Response from USEPA V Leos acknowledging receipt of photo documentation 

10/31/2011 
TCRA Weekly Progress Report 051 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/31/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet and 
USEPA responding to SJRFs email dated 
October 14, 2011, regarding conditions for access 
to restricted areas of SJRF property for purposes 
of potential AOC and UAQ activities 

11/7/2011 
TCRA Weekly Progress Report 052 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/14/2011 
TCRA Weekly Progress Report 053 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/21/2011 
TCRA Weekly Progress Report 054 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/22/2011 

Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D 
Keith to V Leos by email, hard copy, and FTP 
site 

11/23/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property 

11/28/2011 
TCfW Weekly FTogress Report 055 email fiom J 
Laplante to V Leos and B Nann and five hard 
copies 

11/29/2011 Email from J Hernandez of USEPA to Respondent's counsel regarding SJRFs 
operations in the vicinity of the Site and SJRFs draft sampling and monitoring plan 
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Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

12/1/2011 

Email from D Keith to USEPA V LeosandG 
Miller providing the schedule for the 
implementation of the operations, monitonng, and 
maintenance plan (OMMP) for the TCRA signs, 
fencing, and armored cap 

OMMP implementation will begin in January 2012, 
assuming the Removal Action Completion Report and 
associated OMMP plan are approved beforehand 

12/5/2011 
TCRA Weekly Progress Report 056 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

12/12/2011 

TCRA Weekly Progress Report 057 email from J 
Laplante to V lens and B Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed 
on December 8, 2011 

12/19/2011 
TCRA Weekly Progress Report 058 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

12/27/2011 
TCRA Weekly Progress Report 059 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

12/27/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Reef (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property 

12/27/2011 
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27,2011 regarding access to SJRF's 
propertv 

1/3/2012 
TCRA Weekly Progress Report 060 email from J 
Laplante fo V Leos and B Nann and five hard 
copies 

1/3/2012 Email from USEPA V Leos to D Keith subject and attachment "Edits for Revised 
Final Construction Completion Report - SJRWP" 

1/9/2012 
TCRA Weekly Progress Report 061 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

1/18/2012 
Email from D Keith to V Leos acknovirledging 
USEPA agreement to begin monthly TCFM 
proaress reportina 

1/18/2012 EmaD from V Leos agreeing that weekly summary report are no longer needed and 
to move to monthly and revisit this later after the first cap inspection 

1/27/2012 Email from W MearstoV l eos providing update 
on first TCFtA OMMP monitoring event progress 

1/31/2012 Email from W Mears to V Leos providing update 
on first TCRA OMMP monitonng event progress 

2/9/2012 
EmaD from J Hernandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Reet project ("SJRF Draft 
SAP") 

2/14/2012 Email from J Hernandez to Respondents' counsel forwarding copy of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012 

2/15/2012 Email from J Hernandez to Respondents' counsel regarding deadline for comments 
on the SJRF Draft SAP 

2/15/2012 TCRA Monthly Progress Report 001 email from J 
Laplante to V Leos and five hard copies 

2/21/2012 Submitted TCRA Quarterly Inspection Report -
Januarv 2012 Inspection to USEPA 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

3/8/2012 
Submitted conespondence to J Hernandez 
regarding SJRF operabons and comments on 
SJRF Draft SAP 

3/9/2012 
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), Including responses 
to USEPA's comments on ttie Draft Final RACR 

3/15/2012 TCRA Monttily Progress Report 002 email from J 
LaplantetoV Leos and five fiard copies 

3/30/2012 Letter from International Paper to USEPA Region 
6 Administrator regarding financial assurance 

4/16/2012 TCRA Monthly Progress Report 003 email from J 
Laplante to V Leos and Ave hard copies 

5/1/2012 
Email response from Respondent's counsel to 
USEPA's J Hernandez acknowledging USEPA's 
status update on the SJRF Draft SAP review 

5/1/2012 Email from J Hernandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review 

5/15/2012 TCRA Monthly Progress Report 004 email from J 
LaplantetoV Leos and five hard copies 

5/16/2012 
Emails from J Hernandez to Respondents' counsel providing comments from 
NCAA, TCEQ, and the Hams County Pollution Control Services Department to the 
SJRF Draft SAP 

5/17/2012 Submitted TCRA Quarterly Inspection Report -
Aom 2012 Insoection to USEPA 

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing 
USEPA's comments to the SJRF Draft SAP 

6/15/2012 TCRA Monthly Progress Report 005 email from J 
LaplantetoV Leos and five hard copies 

7/16/2012 TCRA Monthly Progress Report 006 email from J 
Laplante to V Leos and five hard copies 

7/23/2012 
Submitted written notification to USEPA regarding 
the results of the Inspection of the TCRA Cap 
conducted on Julv 20. 2012 

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated 
oenallies Issues and invitation to meet 

7/26/2012 Receipt by D Keith of USEPA's May 22. 2012 letter disapproving the draft final 
RACR and Issuinq the RACR In final form 

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western berm 7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA 

Cap Repair Plan 

8/10/2012 
Email from A Foster to Respondents granting and extension of time to Respondents 
to exercise their nghts associated with USEPA's disapproval of the draft final RACR 
and Issuance of RACR in final form 

8/15/2012 TCRA Monthly Progress Report 007 email from J 
Laplante to V Leos and five hard copies 

8/15/2012 
Email from V Leos to D Keith with USEPA Revised Removal Action Completion 
Report (RACR) for the Time Critical Removal Action attached (pdf. without 
appendices) 

8/20/2012 
Received and signed for the hard copy of the letter from USEPA dated July 24.2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent 
for Removal Action) 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

8/21/2012 Submitted Post-TCRA Quarterly Inspection Report 
- July 2012 Inspection 

8/27/2012 Submitted TCRA Maintenance Completion Report 

8rai/2012 

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on 
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents 
to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the 
RACR The 60 day extension runs from the date of the upcoming meeting between 
Respondents and USEPA 

9/17/2012 TCRA Montlily Progress Report 008 email from J 
Laplante to V Leos and five hard copies 

9/18/2012 Letter to V Leos regarding TCRA Cap Repair 

10/10/2012 Letter from USEPA V Leos to D Keith transmitted via email regarding USEPA 
questions on the TCRA cap erosion issue 

10/15/2012 TCFiA Monthly Progress Report 009 email from J 
Laplante to V Leos and five hard copies 

11/8/2012 Submitted Post-TCFM Quarterly Inspection Report 
- October 2012 Inspection 

11/15/2012 TCRA Monthly Progress Report 010 email from J 
Laplante to V Leos and five hard copies 

12/4/2012 
Email from A Foster to Respondents granting and extension of time to Respondents 
to exercise their rights associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form 

12/17/2012 TCRA Monthly Progress Report 011 email from J 
Laplante to V Leos and five hard copies 

12/18/2012 
Email from J Laplante to V Leos correcting date 
of email from A Foster from 12/1/2012 to 
12/4/2012 

12/19/2012 Email from V Leos to J Laplante acknowledging correctton of date 

1/2/2013 Email to USEPA on behalf of Respondents 
regarding comments on the Revised SJRF SAP 

1/2/2013 

Email from D Keith to V Leos (vinth letter 
attached) requesting a meeting to discuss USEPA 
questions raised during a 10-10-12 letter from 
USEPA to Respondents concerning the design 
and construction of the TCRA 

1/8/2013 

Teleconference between D Keith and V Leos 
discussing the 01-02-13 letter from the 
Respondents to USEPA, wherein USEPA 
recommended a technical meeting be held the 
week of 01-16-13 to discuss USEPA technical 
questions concerning the design and construction 
of the TCRA 

1/8/2013 
Email from D Keith to V Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA 

1/8/2013 

Email from D Keith to V Leos providing additional 
update on schedule for TCRA quarterly inspection, 
as related to current weather conditions and 
changes to the proposed Inspection schedule 
ttierefore 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

1/15/2013 Email from D Keith to V 1 eos regarding results of 
TCRA cap inspection 1/16/2013 Email response from V Leos to D Keith acknovrledging the notification regarding the 

TCRA cap inspection results 

1/15/2013 TCRA Monthly Progress Report 012 email from J 
Laplante to V Leos and five hard copies 

1/16/2013 
EmaO from D Keith to V Leos providing additional 
detail on the observations made dunng the 
January 2013 TCRA cap inspection 

1/18/2013 
Email from D Keith to V Leos concerning findings 
made dunng additional inspection of the Eastern 
Cell of the TCRA 

1/23/2013 
Email notification from D Keith to USERA and 
SJRWP CAC Members to notify them about 
upcomino maintenance activities 

1/23/2013 TCFM Cap Maintenance Plan sent via email from 
J LaolantetoV Leos 1/24/2013 Email response from V Leos to J Laplante approving the TCFM Maintenance Plan 

1/31/2013 
Email from USEPA counsel A Foster to D Keith granting additional 30 day 
extension to Respondents to exercise nghts under the AOC for dispute resolution 
related to Mav 22.2012 letter from USEPA 

2/4/2013 
Email from W MearstoV Leos providing status 
update on maintenance activities and data 
collection for TCRA quarterly monitoring event 

2/7/2013 
Email from W Mears to V Leos providing final 
daily report from maintenance activities, and 
identifvina maintenance as complete 

2/15/2013 
Submitted Post-TCFtA Quarteily Inspection Report 
- January 2013 Inspection and the TCFtA 
Maintenance Completion Report 

2/15/2013 TCRA Monthly Progress Report 013 email from J 
Laplante to V Leos and five hard copies 

3/6/2013 
Email from USEPA counsel A Foster to D Keith granting additional 90 day 
extension (for a total of 240 days) to Respondents to exercise rights under the AOC 
for dispute resolution related to Mav 22. 2012 letter from USEPA 

3/15/2013 TCFW Monthly Progress Report 014 email from J 
Laplante to V Leos and five hard copies 

4/5/2013 Submitted TCfM Report on Reassessment of 
Design and Construction 

4/15/2013 TCFM Monthly Progress Report 015 email from J 
Laplante to V Leos and five hard copies 

4/25/2013 Email from V Leos to D Keith with a list of questions for the Respondents to 
address related to the TCf^ design 

5/1/2013 Letter from V Leos to D Keith requesting information on the design and construction 
of armor cap 

5/8/2013 Submitted Post-TCFW Inspection Report - April 
2013 Inspection 

5/10/2013 
EmaO from USEPA V Leos to D Keith providing additional follow-up questions to 
USEPA's May 1. 2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCRA cap desiqn 

5/15/2013 TCRA Monthly Progress Report 016 email from J 
Laplante to V Leos and five hard copies 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

5/30/21013 
Email from USEPA on behalf of A Foster to D Keith providing an additional 
extension of 90 days to a total of 330 days for Respondents to exercise their rights 
for dispute reqardinq the RACR 

6/14/2013 Submitted response to questions on TCRA 
Assessment 

6/17/2013 TCRA Monttily Progress Report 017 email from J 
L^plante to V Leos and 6ve tiard copies 

6/25/2013 Communication from USEPA G Miller to D Keith regarding questions about 
veoetation qrowinq on the armored cap 

7/12/2013 
Submitted letter to USERAG MnierfromD Keitti 
regarding vegetation control and herbicide 
apDlicationts) 

7/26/2013 Email from USEPA G Miller giving approval to perform vegetation control at the 
Site 

7/15/2013 TCRA Monthly Progress Report 018 email from J 
Laplante to V Leos and five hard copies 

8/12/2013 Submitted Third Quarter, 2013, TCRA Cap 
Insoection Report to USEPA 

8/15/2013 TCRA Monthly Progress Report 019 email from J 
Laplante to V 1 ens and five hard copies 

8/30/2013 
Email from USEPA A Salinas to D Keith providing an additional extension for a total 
of 375 days from the October 9, 2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA 

9/16/2013 TCRA Monthly Progress Report 020 email from J 
Laplante to V Leos and five hard copies 

10/15/2013 TCRA Monthly Progress Report 021 email from J 
Laplante to V Leos and five hard copies 

10/17/2013 
Email from USEPA A Foster to D Keith providing an additional extension for a total 
of 420 days from the October 9, 2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA 

11/1/2013 Letter from USEPA G Miller providing USAGE comments on the Armor Cap 
Reassessment of Western Berm 

11/12/2013 Email from USEPA G Miller to D Keith regarding community questions on 
vegetation/debrls observed in the San Jacinto River near the TCRA cap location 

See follow-up communication from Respondents on 
11/13/2013 

11/13/2013 

Email from D Keith to USEPA G Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris descnbed in USEPA's 
11/12/2013 email are no longer present near the 
TCRA cap 

11/15/2013 TCRA Monthly Progress Report 022 email from J 
Laplante to V Leos and five hard copies 

11/20/2013 
Email from USEPA A Salinas to J Cermak instructing Respondents to Include /Vnne 
Foster on all communicatxrns and remove Barbara Nann A Foster and A Salinas 
are now are the Site attomevs 

11/21/2013 

Email from USEPA A Foster to D Keith providing an additional extension from the 
October 9, 2012 meeting for Respondents to exercise rights under the AOC for 
dispute resolution related to May 22, 2012 letter from USEPA This deadline is being 
extended untn the date In 2014 which Is ten days after EPA's Issuance of the site's 
oroDosed plan for oubllc comment 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/21/2013 Submitted Post-TCRA Inspection Report -
October 2013 Inspection 

11/27/2013 Submitted Armored Cap Entiancement Work 
Plan 

12/16/2013 TCRA Monthly Progress Report 023 email from J 
Laplante to V Leos and five hard copies 

1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V Leos 

1/10/2014 
D Keith email to V Leos that Respondents will 
provide anticipated field schedule as soon as 
practical 

1/15/2014 TCRA Monthly Progress Report 024 email from J 
Laplante to V Leos and five hard copies 

1/15/2014 Email from J Laplante to V Leos relating to 
TCRA Enhancement construction schedule 

1/24/2014 
Email from USEPA V Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any, were being made for the rock being used in 
the TCRA Enhancement Work Plan 

1/28/2014 
Email from Anchor QEA (John Laplante) to V 
Leos in response to USEPA's 1/24/14 eman 
request regarding gradation measurements 

2/17/2014 TCRA Monthly Progress Report 025 email from J 
Laplante to V Leos and five hard copies 

2/21/2014 
Submitted TCRA /Armored Cap Enhancement 
Completion Report via email from J Laplante to 
V Leos and five hard copies 

2/21/2014 
Submitted Post-TCRA Inspection Report -
January 2014 Inspection via email from J 
Laolante to V Leos and five hard copies 

3/17/2014 TCRA Monthly Progress Report 026 email from J 
Laplante to V Leos and five hard copies 

4/15/2014 TCRA Monthly Progress Report 027 email from J 
Laplante to V Leos and five hard copies 

5/15/2014 TCRA Monthly Progress Report 028 emaD from J 
Laplante to V Leos and five hard copies 

5/21/2014 
Submitted Post-TCRA Visual Inspection Report -
Apnl 2014 via email from J Laplante to V Leos 
and five hard copies 

5/27/2014 

Email from D Keith to USEPA V Leos requesting 
approval to complete vegetation control measures 
as recommended on Respondents' April 2014 
Visual Inspection Report 

5/28/2014 
Email from USEPA V Leos to D Keith and J Laplante approving the vegetation 
control measures outlined In Appendix B of Respondents' July 12. 2013 Report 

6/16/2014 TCRA Monthly Progress Report 029 email from J 
Laplante to V Leos and five hard copies 

6/17/2014 
Notfflcatlon fiom USEPA to Respondents that a breach in the penmeter fence was 
identdled bv Harris Countv on June 17. 2014 

6/27/2014 
Submitted Security Fence Breach/Repair 
Memorandum via emaO to V Leos and five hard 
cODies 
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Submittal Date Respondents Communication Summary 
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from USEPA 
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USEPA Communication Summary Notes 

7/15/2014 TCRA Monthly Progress Report 030 email from J 
Laplante to V Leos and five hard copies 

8/1/2014 Received USEPA's July 29. 2014 demand/bill for collection for payment of response 
costs under AOC 

8/12/2014 Submitted Post-TCRA Semi-Annual Inspection 
Reoort - Julv 2014 Insoection 8/12/2014 Received email from USEPA's Project Manager requesting Inspection of areas 

shown as inaccessible in the Julv 2014 report submitted on 8/12/14 

8/15/2014 TCRA Monthly Progress Report 031 email from J 
Laplante to V Leos and five hard copies 

8/18/2014 
Respondents sent letter to USEPA requesting a 
full cost package to document response costs 
incurred by USEPA under AOC 

8/26/2014 Submitted Revised Post-TCRA Seml-Annual 
Insoection Report - Julv 2014 Inspection 

8/29/2014 Email from USEPA V Leos to J Laplante requesting removal, dunng next inspection 
visit, of vegetation groiwth that could potentially cover site signage 

9/3/2014 

Email from J Laplante to V 1 ens in response to 
USEPA email on 8/29/14 confinning that plans 
would be made for vegetation removal around site 
signage 

9/15/2014 TCRA Monthly Progress Report 032 email from J 
Laplante to V Leos and five hard copies 

10/6/2014 
Email from USEPA V Leos to D Keith requesting the Respondents consider a cap 
Inspection following a series of storm events that passed through the Dallas/Fort 
Worth area 

10/8/2014 
Email from D Keith to V 1 ens regarding 
Respondents' plans to conduct visual inspection 
on 10/9/14 

10/15/2014 TCRA Monthly Progress Report 033 email from J 
Laplante to V Leos and five hard copies 

10/28/2014 
Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D Keith to V Leos 
arKl five hard copies 

10/28/2014 
Requested USEPA approval to conduct 
vegetation control via email from D Keith to V 
Leos 

10/28/2014 Email from USEPA V Leos to D Keith approving vegetation control measures 

11/17/2014 TCRA Monthly Progress Report 034 email from J 
Laplante to V Leos and five hard copies 

12/9/2014 

Respondents received an email from Gary Miller on December 9. 2014 stating the 
gate lock combinations for the Respondent's and TXDOTs locks on the TCRA 
fencing were Inadvertently released by USEPA As a result, the Respondents 
changed locks at all gates for the Respondents and TXDOT on December 10. 2014 

12/15/2014 TCRA Monthly Progress Report 035 email from J 
Laplante to V Leos and five hard copies 

1/15/2015 TCRA Monthly Progress Report 036 email from J 
Laplante to V Leos and five hard copies 
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Submittal Date Respondents Communication Summary 
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from USEPA 
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USEPA Communication Summary Notes 

1/30/2015 

D Keith coordinated with V Leos by phone and 
email on the TCRA semi-annual inspection 
progress to inform him there was limited access 
for certain areas of the bathymetric survey 
because of persistent low tide conditions Keith 
and Leos agreed remaining survey data should be 
collected when deeper water conditions occur and 
those areas can be safely accessed, and a 
complete inspection report provided when all of 
the data are available 

2/2/2015 Response from V Leos to D Keith acknowledging 1/30/15 email and notifying D 
Keith and Respondents that V Leos would like to visit the site dunng the next survey 

2/16/2015 TCRA Monthly Progress Report 037 email from J 
Laplante to V 1 ens and five hard copies 

2/23/2015 
D Keith notified USEPAV Leos and G Mfllervia 
telephone and email of the presence of derelict 
skiff debns on the surface of the TCRA cap 

3/2/2015 
Received USEPA's February 26, 2015 full cost 
package and revised demand/bill for collection for 
USEPA's response costs under AOC 

3/13/2015 Submitted TCRA Debris Removal Completion 
Report 

3/16/2015 TCRA Monthly Progress Report 038 email from J 
Laplante to V Leos and five hard copies 

4/6/2015 Received email from USEPA forwarding Amended Bill for Collection for USEPA's 
responses costs under AOC 

4/13/2015 D Keith provided TCRA inspection status update 
to V Leos via telephone 

4/15/2015 TCRA Monthly Progress Report 039 email from J 
Laplante to V Leos and five hard copies 

5/4/2015 

SemhAnnual Inspection Report (January - April 
2015) and Apnl 2015 Visual Inspection Report 
transmitted by David Keith to V Leos via email 
and hard coov 

5/15/2015 TCRA MontNy Progress Report 040 email from J 
Laplante to V 1 eos and five hard copies 

5/20/2015 

Email from D Keith to USEPA G MnierandV 
Leos providing Information on precipitation and 
flows dunng May 12 and May 13 ram events, 
indicating flows were below the 10-year storm 
event, and notifying USEPA that visual Inspection 
was conducted 5/20/15 

5/21/2015 
Email from D Keith to USEPA V Leos and G 
Miller describing results of visual inspection 
conducted on 5/20/15 

5/26/2015 
Email from D Keith to USEPA V Leos requesting 
approval to complete vegetation control 
measures 

Response from USPEA V Leos approving vegetation control plan sent via email to 
D Keith 

6/12/2015 Email from D Keith to USEPA Gary Miller 
reoardinq site inspection of the same date 
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6/15/2015 TCRA Monthly Progress Report 041 email from J 
Laplante to V Leos and five hard copies 

6/16/2015 Received a Memo to File letter from Valmlchael Leos regarding visual cap 
inspection 

6/17/2015 Email from G Miller to D Keith requesting a visual Inspection following high water 
conditions In the San Jacinto River 

6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 
conospondence with USEPA on the TCRA be submitted to Gary MHIer 

6/18/2015 
Email from D Keith to USEPA G Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of 
6/17/2015 

6/19/2015 
Email from D Keith to USEPA G Miller 
summarizing June 19. 2015 visual inspection, 
including photos 

6/19/2015 

Email from D Keith to USEPA G Miller 
requesting approval to conduct routine 
maintenance of the TCRA cap. indiiding 
vegetation control and placement of additional 1 
cv of armor rock 

6/19/2015 Approval provided from USEPA G Miller to D Keith via email 

6/22/2015 Submitted letter to USEPA Gary Miller regarding 
geotextne 

7/15/2015 TCRA Monthly Progress Report 042 email from J 
Laplante to Gary Miller and five hard copies 

8/14/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2015 transmitted by John Laplante to 
Gary Miller via email and five hard copies 

8/17/2015 TCRA Monthly Progress Report 043 email from J 
Laplante to Gary Miller and five hard copies 

9/4/2015 
Submitted Draft Planting Plan Memorandum by 
email from D Keith to G Miller, with five hard 
copies 

9/15/2015 TCRA Monthly Progress Report 044 email from J 
Laplante to Gary Miller and five hard copies 

10/8/2015 
Request to modify TCRA semi-annual inspection 
schedule transmitted via email from D Keith to 
USEPA G Miller 

10/8/2015 Approval provided from USEPA G Mfller to D Keith via email 

10/15/2015 TCfW Monthly Progress Report 045 email from J 
Laplante to Gary Miller and five hard copies 

10/26/2015 
Email from D Keith to USEPA G Miller providing 
estimates of the water level at the TCRA following 
recent heavy rams and higher flows 

11/3/2015 

Call from USEPA G Miller to D Keith requesting a visual Inspection of the TCRA 
following heavy rains and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge strikes on the 
TCRA 

11/5/2015 
Email notification fiom D Keith to USEPA G 
Miller regarding results of post-ram visual 
inspection of waste pits conducted on 11/3/15 
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11/16/2015 TCRA Monthly Progress Report 046 email from J 
Laplante to Gary Miller and five hard copies 

11/18/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - October 2015 to Gary Miller and five hard 
copies 

12/3/2015 Submitted Draft Amendment 1 Operations, 
Monitonng. and Maintenance Plan 

12/10/2015 
Call from USEPA G Miller to D Keith regarding USEPA observations of the TCRA 
cap In the northwest area, which identified an area of Interest where armor rock 
could not be confirmed bv the USEPA inspection team 

12/11/2015 
Call from USEPA G Miller to D Keith requesting additional delineation of the area of 
interested, as well as sediment sampling, and requesting repair of the area as soon 
as possible 

12/15/2015 TCRA Monthly Progress Report 047 email from J 
Laplante to Gary Miller and five hard copies 

12/16/2015 
Email from USEPA G Miller to D Keith requesting a repair plan be developed for 
the area of interest. Including delineation of the horizontal extents, collection of 
sediment samples, and schedule for implementing the repair 

12/21/2015 Email transmittal of Letter from USEPA C Ediund notifying Respondents regarding 
failure to submit work olan 

12/21/2015 Submitted Draft Repair Work Plan to USEPA 

12/22/2015 
Email from USEPA G Miller to D Keith providing comments on the Draft Repair 
Work Plan submitted 12/21/2015, and providing conditional approval of the Draft 
Work Plan pending USEPA comments being address^ 

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015 

12/23/2015 Email from IP to USEPA concurring with MIMC's 
response to the USEPA letter dated 12/21/2015 

12/28/2015 Submitted Revised Repair Work Plan 12/28/2015 Received email approval of Revised Repair Work Plan from G Miller of USEPA 

12/29/2015 
Received certified Letter via U S Mail from Carl Ediund, Director of USEPA 
Superfund Division regarding Failure to Submit Cap Repair Plan Letter was dated 
December 21, 2015 

12/29/2015 Email from USEPA C Sanchez requesting information on how Emergency 
Response is addressed in the OMMP 

12/29/2015 

Conference call between D Keith and USEPA C 
Sanchez regarding Emergency Response plan, 
resulting in request by USEPA that a specific 
Emergency Response plan be developed to 
supplement the OMMP 

1/15/2016 TCRA Monthly Progress Report 048 email from J 
Laplante to USEPA G Miller and five hard copies 

1/15/2016 Submitted Figure showing the maintenance area 
from J Laplante to USEPA G Miller via email 

1/15/2016 
Submitted Draft Emergency Response Addendum 
to the OMM Plan from J Laplante to USEPA G 
Miller via email and five hard copies 
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1/26/2016 
Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J Laplante to 
USEPA G Miller and five hard copies 

2/9/2016 EmaP from USEPA G MPIer to D Keith with a map depicting the area covered by 
the USEPA dive team durino their Insoectlon in Decerhber 

2/16/2016 TCRA Monthly Progress Report 049 email from J 
Laplante to USEPA G Miller and five hard copies 

2/16/2016 

Email from D Keith to USEPA G Miller 
acknowledging USEPA's email on same date 
directing Respondents to modify the TCRA OMM 
Plan, including adding video surveillance and 
installation of additional warning buoys 

2/16/2016 

Email from USEPA G MPIer to D Keith directing Respondents to 1) implement an 
armored cap surveillance program, 2) prepare a ,work plan and Install additional 
warning buoys, 3) increase the frequency of cap inspections to quarterly until further 
notice 

2/16/2016 
Letter describing proposed site buoy 
enhancements transmitted by emaD and hard copy 
fromO Keith to USEPA G Miller 

2/23/2016 EmaP from USEPA G MPIer to D Keith and J Laplante approving the proposed 
buoy enhancements descnbed in Respondents 2/16/16 letter 

2/29/2016 Email from USEPA G MPIer to D Keith providing a copy of the USEPA dive team 
report of Dumber 2015 TCRA Inso^ion 

2/29/2016 
Submitted Addendum 2 to the OMM Plan, camera 
security system from J Laplante to USEPA G 
Miller via email and five hard copies 

3/4/2016 Email from USEPA G Miller to D Keith approving Addendum 2 to the OMM Ran, 
camera security system, subject to USEPA modifications detaPed In the emaP 

3/4/2016 

EmanfromD Keith to USEPA G MHIer notifying 
USEPA that five small areas of visible geotextile 
were seen dunng recent visual inspection 
conducted dunng an unusually low tide event 

3/4/2016 
EmaP from USEPA G MPIer to D Keith acknovrledging notification about five small 
areas of visible geotextile and requesting Respondents proceed with delineating 
these areas and placing additional rock as necessary 

3/7/2016 

Email from D Keith to USEPA G MPIer notifying 
USEPA that armored cap porewater samplers 
planned to be installed during the week of April 4, 
2016 

3/7/2016 
Email from USEPA G MPIer to D Keith acknowledging notification about upcoming 
porewater sampler deployment, and notifying Respondents that USEPA will 
complete their TCRA cap Inspection prior to porewater sampler Installation 

3/15/2016 TCRA Monthly Progress Report 050 emal from J 
laplante to USEPA G Miller and five hard copies 

3/15/2016 

Email from J Uplante to USEPA G MPIer 
descnbing pmpnsed additional probing of the 
TCRA armored cap in the eastern cell of the 
historic imooundment 

3/15/2016 EmaP from USEPA G MPIer to D Keith and J Laplante approving the proposed 
additional probing described in the work plan submitted on this date 

3/21/2016 

Email from D Keith to USEPA G Miller providing 
work plan for conducting additional rock 
placement for maintenance of the TCRA armored 
can 

3/21/2016 Email from USEPA G Miller to D KePh approving maintenance work plan that was 
submitted to USEPA on this date 

4/15/2016 TCRA Monthly Progress Report 051 emaP from J 
Laplante to USEPA G MPIer and five hard copies 

4/19/2016 
Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report via emaP from J 
Laplante to USEPA G MPIer, with hard copies 

4/20/2016 Email from USEPA G Miller to J Laplante acknowledging J Laplante's submittal 
sentonApn119,2016 

4/19/2016 
Email from 0 Keith to USEPA G MPIer 
responding to USEPA's questions on the same 
date 

4/19/2016 Email from USEPA G Miller to D Keith regarding community questions on float 
anchors, as well as, storm return interval for recent flood event 
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TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

4/19/2016 

Email from D Keith to USEPA G Miller 
recommending completing inspection and 
Installing porewater samplers during week of May 
2, 2016 In light of current river stage and flooding 
conditions in Houston 

4/26/2016 

Email from D Keith to USEPA G Miller 
discussing visual Inspection of the TCRA cap that 
was completed after flood waters had receded, 
the status of the temporary buoys, and the 
condition of the new groundwater well that was 
installed 

4/28/2016 

Email from D Keith to USEPA G Miller confirming 
that a representative of the Respondents would be 
available to meet with USEPA during their 
requested visual inspection 

4/28/2016 Phone call from USEPA G Miller to D Keith discussing proposed USEPA visual 
inspection of the armored cap on Wednesday May 4, 2016 

4/29/2016 

Phone call from USEPA G Miller to D Keith requesting a conference call between 
Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor 
QEA of the damaged cap area that was identified and repaired during December 
2015 

5/7/2016 
Email from D Keith to USEPA G Miller notifying 
USEPA of a potential trespasser seen on security 
cameras at Site 

5/8/2016 

Email from D Keith to USEPA G Mnier clarifying 
that people seen on security cameras on May 7, 
2016 were sampling staff associated with tfie 
Resoondents' work 

5/9/2016 Email from USEPA G Miller to D Keith acknowledging D Keith's danfication sent 
on May 8, 2016 
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ID e jTa^ Name j Duration | Start 1 Finldr 

i 3 1 1 i 1 TIMIIVII/10 Frimni 
2 Contract Completion Odays Mon 11/22/10 Mon 11/22/10 

3 Notice To Proceed Odays Tue 11/23/10 Tue 11/23/10 

4 MalMtali Precunnant MA days THulVIVIO Wadtoni 
5 Malsriaie Lead Time 2Udays TlHi1ini/10 WedlWII 
6 s Place Orders - Bouys and Signs Odays Mon 11/20/10 Mon 11/20/10 

t Place Orders • Materials Odays Mon 11/20/10 Mon 11/20/10 

inne aodaye Men llotnO Wed Irani 
d Natural Stone (54,500 tons. 0 tarns) 20 days Mon 11/20/10 Wed 1^11 
10 Processed Concrete (fS.OOO tons. f.030 and dumps) 20 days Mon 11/20/10 Wad 1/5/11 

11 Ptter Patr/c (4 tuck loads) 20 days Mon 11/20/10 Wad 1/5/11 

12 Access Road Fffer Fabric Sdays Mon 11/20/10 Tue 12/7/10 

i3 Access Road 7x007 Road Bass 5 days Mon 11/20/10 Tue 12/7/10 

14 LLDPE 15 days Mon 11/20/10 Mon 12/27/10 

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10 

16 Materials DaHvwy OSdaye Thu 12/16/10 Tim 40 VII 
17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11 

18 Prooessed Concrete 45 days Thu 12/16/10 Tue30/11 

10 Finer Fabric (rock undertay) 20 days Mon 12/27/10 Tue 2/1/11 
LLDPE 5 days Mon 12/27/10 Wad 1/5/11 

Bouys and signs Odays Fri 12/17/10 Fri 12/17/10 

Materials Delivery Complete Odays Tue 4/12/11 Tue 4/12/11 
23 53 Preconstruction Conference Iday Wed 12/8/10 Thu 12/0/10 

24 Ptans and tubmMM SBdaye Men11/2V10 VM1V2Vie 

todays Men 11/22f1t Fri 12n0f10 

26 Project Work Plan lOdays Mon 11/22/10 Fri 12/10/10 
27 Site Specific HASP lOdays Mon 11/22/10 Fri 12/10/10 
28 QAPP lOdays Mon 11/22/10 Fri 12/10/10 

29 ' Submittal Review 
1 

5 days Fri 12/10/10 Mon 12/20/10 

30 Responae to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/20/10 

31 Final Approvals Odays Wed 12/20/10 Wed 12/20/10 

32 Construction ISOdays Wad12W10 MenM/11 

33 Prelect SeUip lOdays WedlSWIO Men 1207/10 
34 53 Mobilization 3 days Wed 12/8/10 Mon 12/13/10 

35 ents lOdays Wed 12/8/10 Mon 12/27/10 
36 130 days Wad 13M/10 MonM/11 

Health and Safety 136days Wed 12/8/10 Mon 8/8/11 

u Quality Control 136 days Wed 12/8/10 Mon 6/8/11 

30 Survey Control 136 days Wed 12/8/10 Mon 8/8/11 

4o 
— 1 

^Security 136 days Wed 12/8/10 Mon 8/8/11 
41 12 days Tnu 12r3QnO Tmi 1120/11 
42 Ciear and Orub lOdays Thu 12/30/10 Tue 1/18/11 
43 ; Place Rtter Fabric and Road Base lOdays Tue 1/4/11 Thu 1/20/11 
44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11 
45 lOdays Mon 12/20/10 Fri 1/7/11 

4A Armor emplacement 110 days Wed1/«11 FriTOVII 
47 Water ttda Placement todays Wed1/«11 Thu loan 1 
43 Armor Cap C2 lOdays Wed 1/5/11 Mon 1/24/11 

40 Armor Cap B Odays Mon 1/24/11 Tue20/11 

53 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11 

51 Armor CapD 34 days Tue4«/11 FrieO/11 

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 

53 Place Geotextile 06 days Wed 1^11 Thu 6/23/11 

54 Land SWe Plaeamant 107 days Fri 101/11 Frl7atni 
55 Western Cel Piepara tton lOdmm Fri101/11 Wad 20301 
56 53 Ciear and Grub Peninsula lOdays Fri 1/21/11 Tue 2/8/11 

57 Shaping and Grading Odays Mon 1/31/11 Wed2«/11 

58 Granular Fill (bedding) Odays Toe 2/1/11 Thu 2/10/11 
53 

—«R 
LLDPE Placement 7 days Fri 2/11/11 Wed 203/11 

60 00 days Wed 203/11 FrlTOini 
61 Armor Cap B 15 days Wed203/11 Tue 3/22/11 

62 Annor Cap CI Odays Tue 3/22/11 Wed4«/11 

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 

""B'4"" Armor Cap A 2 days Wed 5/18/11 Mon 503/11 
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11 
W Armor Cap E lOdays Wed 7/13/11 Fri 7/20/11 

Place Geotoxtite 88 days Wed 2/23/11 Fri 7/20/11 

68" Substantial Completion Odays Fri 7/20/11 Fri 7/20/11 
60 Demobilizatlcn 5 days Fri 7/20/11 Mon 80/11 
70 Final Raperte 20 days FriTOWII Fri torn 

" ?1 Redline Drawings 20 days Fri 7/20/11 Fri 0/2/11 

••••72" Narrative 20 days Fri 7/20/11 Fri eo/11 
73 Project Completion 0 days Fri 0/2/11 Fri 00/11 

Project San Jacinto River Waate Pits Superfund Site 
Draft Schedule 
Date: Fri 11/10/10 

Critical 

Cfitlcel Split 

Task 

Split • 
Qetobf 2010 • 72010 r 

-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE 

"1 Fftbajarv2011 1 K 2011 I June 2011 I July 2011 

Progrew 

MllastoM 

Summary Rdlad Up Crtttcal 

Project Summary Ro"«d Up Critical Split ExHmal Mtostons ^ 
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